

---

## WEEKLY REPORT

**North York General Hospital – Somatom definition Flash CT**

**Project # 101-SE-NYGH-TOR-13**

**Site Supervisor – Jeff Cumming**

---

**REPORT # 4**      January 13, 2014

### Previous week progress:

1. All in room deficiencies have been completed.
2. Jeff has completed the sign off completion form with Graham – this form is awaiting sign off by Andrew and return to West Med.
3. Rubber base on millwork toe kick noted as deficiency on the report has been completed.
4. Diffuser relocation noted as deficiency on sign off report has been completed.

### Next week progress:

1. Roof top structure and condenser installation will be completed before January 24<sup>th</sup>.
2. Condenser start up and final connections as well as roof sealing of penetrations will be completed at the same time.
3. Corner guard at closet exterior corner noted as deficiency on the report needs to be ordered and installed.



CT, ceiling injector and patient lift all installed.



Equipment closet and sliding doors.



New upright storage millwork.



Room view from control window wall.

**SAMPLE**



Siemens Definition Flash CT

END OF REPORT

**SAMPLE**